
(August 6, 2006) 1 
Schedule Updates 2 
Section 1-08.3(3) is revised to read: 3 
 4 

The Contractor shall submit five printed copies of a Type C Schedule Update to the 5 
Engineer by the first business day of each month, or some other mutually agreed 6 
upon submittal time. 7 
 8 
In addition to the other requirements of this Section, Schedule Updates shall reflect 9 
at least the following information: 10 
 11 

1. The actual duration and sequence of as-constructed work activities, 12 
including changed work. 13 

2. Approved time extensions. 14 
3. Any construction delays or other conditions that affect the progress of the 15 

work. 16 
4. Any modifications to the as-planned sequence or duration of remaining 17 

activities. 18 
5. The physical completion of all remaining work in the remaining contract 19 

time. 20 
 21 

Unresolved requests for time extensions shall be reflected in the Schedule Update 22 
by assuming no time extension will be granted, and by showing the effects to 23 
follow-on activities necessary to physically complete the project within the currently 24 
authorized time for completion. 25 


